ANNEXURE C: CONSTRUCTION SCHEDULE INDICATIVE

GRANGER BAY PHASE 0
COASTAL INFRASTRUCTURE

Conceptual Construction Schedule

4 April 2025

Consulting Port and Coastal Engineers




Construction Schedule
Complete Layout. Start mobilising and Pre-casting in Winter 1.




Construction Schedule

Summer 1




Construction Schedule
End of Summer 1, whole of Winter 2




Construction Schedule
Summer 2: Peak construction rates (both concrete and rubble)




Construction Schedule
Winter 3




Construction Schedule

Mobilization and pre-casting

Year 1

Year 2

Task

Months

10

11

12

10

11

12

Appoint Contractor

0o {

Procure Plant and mobilise

20—

Prepare quarry access and rock production

Procure Precast Moulds and construct casting yard 3.0

Cast blockwall and counterfort units 3.0 |
|

Cast Core-locs (western breakwater, 730) 3.5

Cast slipway pre-cast elements 2.0

Cast Core-locs (eastern breakwater, 1664) 7.0

e




Construction Schedule

Year 1 Year 2 Year 3
Winter 1 Summer 1 Winter 2 Summer 2 Winter 3
Task Months | 5| 6|7 |8|9|10|11|12| 1|2 (3|4 |5|6|7|8|9|10|11|12|1|2|3|4|5|6(|7|8|9]|10
Construct Western Breakwater Rubble 4.0
Construct Quay wall 1.2 m
Construct Cap and stairs (4.5 m lengths, 5 weeks) 3.0 *
Remove Tetrahedrons from Oceana (enlarge entrance) 0.5 h
Recover rock from site (inner revetment 1 area) 1.0 q
Excavate for inner revetment 1 1.0 -
Construct inner revetment 1 rubble 0.5 |
Construct inner revetment 1 concrete 1.5
Construct slipway 3.0 IH:
Excavate mooring area and pile bases 1.0 q
Cast pile bases and piles 0.5 | |
Place stormwater outfalls 0.3 q
Construct Outer revetment and EB to +3 m MSL 8.3
Recover rock in area 2 1.0 i
Recover rock in area 1 1.0 L
Raise EBW to design levels 6.0
Construct low level walls, front 2 pools and steps 6.0 ﬁ
Construct upper walkways and pools/beaches 3.0 |
Construct Inner revetment 2: rubble 3.6
Construct Inner revetment 2: concrete 2.4
Construct Inner revetment 3: rubble 1.2
Comission slipway, construct Oceana section
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